
A summary of construction progress along the alignment. 
Several examples are shown in the pictures below.

TransEd Work in Q3: Construction of the Churchill Connector structure and 
Churchill Stop platform continued downtown. Crews have installed rails in 
the floating track slab (Figure A). Track is being installed in the tunnel 
between 102 Avenue and the River Valley. The concrete deck of the Tawatinâ 
Bridge was completed, and the seventh and final set of stay cables (Figure B) 
have been installed. South of the river, rail work continues on the elevated 
guideway. Along Connors Road, crews are continuing to construct the 
wildlife underpass. The Kâhasinîskâk Bridge was paved (Figure C) and 
opened to pedestrians. Crews began installing the glass walls on the stop 
platform (Figure D) at Davies Station. Rail installation is complete from the 
Mill Woods Stop to Davies Station (Figure E). Overhead wires continue to be 
installed along the line. Whitemud Bridge rehabilitation work is ongoing. 
Structural steel for the stop shelters has been installed at most of the LRT 
stops including the Mill Woods Stop (Figure F). The Gerry Wright Operations 
and Maintenance Facility (OMF) is nearly complete; electrical and mechanical 
system installations are ongoing. Fifteen LRVs have been delivered to the 
OMF as of the end of September 2020. 

This dashboard provides an overview of progress and performance of the Valley Line Southeast Project 
and a summary of work completed by TransEd Partners and the City.

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good and the project 
remains on budget. 

SCHEDULE PROGRESS
Measures the schedule completion percentage

As of Q3, construction progress as measured 
by the independent certifier is 81.4%.

SCOPE PERFORMANCE
Measures the current status of the changes 
compared  to the baseline scope

There have been no significant changes to either 
TransEd’s scope of work or City contracted scope of work.

PUBLIC COMMUNICATIONS
Top three public inquiries over the period

The top three public inquiries for the period are about schedule, vehicle 
traffic conditions, and pedestrian crossing and surface issues.

PERFORMANCE

RECENT PROGRESS
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Floating track slab rail iInstallation 
(TransEd)

B

Tawatinâ Bridge closure pour and 
seventh (Final) stay cable installation 
(TransEd) 
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Area 5: Continue Davies Station interior and electrical 
fitout. Continue construction on Davies elevated 
guideway. Continue Davies Station Park & Ride 
curbs and paving.

Area 6: Power and commission utility complexes. 
Continue construction at Grey Nuns and Millbourne stops. 
Continue LRT systems installation work along trackway. 
Continue Whitemud Bridge work.

Area 7: Interior finishing at the OMF. Complete 
mechanical and electrical equipment start up and 
commissioning. Energize traction power substation.

Project-wide: Ongoing utilities, traffic detours, traffic signal 
installation and traction power substation installation.

Light Rail Vehicles (LRVs): Continue to manufacture 
and assemble LRVs #17-26. Receive LRVs #17-26 
in Edmonton. 

Area 1: Continue Churchill Connector, 
concrete platforms at stops, roadways and 
track construction. Complete roadway 
closures.

Area 2: Complete rail installation in the tunnel 
and on the Tawatinâ Bridge. Continue 
construction on north river bank.

Area 3: Continue elevated guideway track 
installation. Continue construction at Muttart, 
Holyrood and Strathearn Stops. Complete work 
on the Kâhasinîskâk Bridge and wildlife corridor.

Area 4: Continue road and track work on 83 Street. 
Continue construction at Avonmore and Bonnie 
Doon stops.

AREA              COMPLETED MILESTONES COMPLETION DATE

2 Installed the seventh cable stay and completed construction 
of the Tawatinâ Bridge deck

Q3-2020

4 Completed the rail crossing at the Whyte Avenue and 83 Street intersection Q3-2020

3 Kâhasinîskâk Bridge reopened Q3-2020

AREA              UPCOMING MILESTONES FORECASTED DATE

5 Davies Station art glass installation Q4-2020

6 Whitemud Bridge opening fully for winter Q4-2020

7 Delivery of all 26 Light Rail Vehicles (LRVs) to Edmonton Q4-2020

MILESTONES
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Glass exterior installation 
on Davies Station (TransEd)

Paving on Kâhasinîskâk Bridge over 
Connors Road (TransEd)
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Millwoods Stop steel 
Installation (TransEd) 
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Fully completed rail installation 
on 66 St (TransEd)
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KEY ACTIVITY 3-MONTH 
LOOK-AHEAD
The highlights correspond to the areas of the alignment on map above.


